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ESTIMATE RUN 09/07/2018

ESTIMATE SUMMARY 07:12:30

CONTID: C22039         ESTIMATE NO: 0004 FINL 2005

PCN: 22039-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 SB RESTRIPING I-25 TO YO PERCENT TIME:

PROJECT NO: NHPPR100-291                  

I-225 SB RESTRIPING I-25 TO YO

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING

5750 W. AIRPORT ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SEDALIA CO 80135     (303)791-3759 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 716,305.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 685,567.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,283.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

10,283.51

$

$

$

$

716,305.90

0.00

716,305.90

0.00

716,305.90

0.00

0.00

716,305.90

0.00

AMOUNT DUE 716,305.90 10,283.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,283.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

15.0 TIME ALLOW: 15

ORIG TIME ALLOW: 15

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/23/2017

10/23/2017

03/23/2018

03/23/2018

09/07/2018

08/31/2017

09/21/2017

10/13/2017

10/23/2017
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PCN: 22039-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPPR100-291                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 2.000

0.000

202-00090  
 

50.002.000

0.00

2.000

EACH

25.00000

0010 Removal of Pavement Marking 9,717.000

0.000

202-00250  
 

19,434.009,717.000

0.00

9,717.000

SF  

2.00000

0015 Removal of Luminaire 4.000

0.000

202-00750  
 

4,400.004.000

0.00

4.000

EACH

1,100.00000

0020 Removal of Ground Sign 22.000

0.000

202-00810  
 

4,400.0022.000

0.00

22.000

EACH

200.00000

0025 Removal of Sign Panel 18.000

0.000

202-00821  
 

1,800.0018.000

0.00

18.000

EACH

100.00000

0030 Unclassified Excavation (Complete In Place) 149.000

0.000

203-00010  
 

13,410.00149.000

0.00

149.000

CY  

90.00000

0035 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

300.00000

0040 Aggregate Bag 8.000

0.000

208-00035  
 

320.008.000

0.00

8.000

LF  

40.00000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

130.00000

0050 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

40.00000

0055 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

100.00000
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PCN: 22039-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPPR100-291                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

150.00000

0065 Aggregate Base Course (Class 6) 37.940

0.000

304-06000  
 

2,845.5037.940

0.00

37.940

TON 

75.00000

0070 Aggregate Base Course (Recycled Asphalt Pavement) 166.990

0.000

304-09100  
 

13,359.20166.990

0.00

166.990

TON 

80.00000

0075 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 68.130

0.000

403-34741  
 

20,439.0068.130

0.00

68.130

TON 

300.00000

0080 Emulsified Asphalt (Slow-Setting) 10.000

0.000

411-10255  
 

110.0010.000

0.00

10.000

GAL 

11.00000

0085 Sawing Concrete Pavement 134.000

0.000

412-10000  
 

804.00134.000

0.00

134.000

LF  

6.00000

0090 Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 94.000

0.000

606-00301  
 

4,700.0094.000

0.00

94.000

LF  

50.00000

0095 End Anchorage Type 3D 1.000

0.000

606-01340  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0100 End Anchorage (Flared) 1.000

0.000

606-02005  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0105 Delineator (Type II) 90.000

0.000

612-00002  
 

4,500.0090.000

0.00

90.000

EACH

50.00000

0110 Sign Panel (Class III) 843.000

0.000

614-00013  
 

50,580.00843.000

0.00

843.000

SF  

60.00000
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PCN: 22039-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPPR100-291                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sign Panel (Class I) (Install Only) 11.000

0.000

614-00026  
 

5,500.0011.000

0.00

11.000

EACH

500.00000

0120 Sign Panel (Class III) (Install Only) 797.000

0.000

614-00028  
 

39,850.00797.000

0.00

797.000

SF  

50.00000

0125 Sign Panel (Class II) (Install Only) 3.000

0.000

614-00029  
 

4,500.003.000

0.00

3.000

EACH

1,500.00000

0130 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

17.000

0.000

614-01583  
 

15,895.0017.000

0.00

17.000

EACH

935.00000

0135 Modification of Sign Legend 5.000

0.000

614-07105  
 

5,000.005.000

0.00

5.000

EACH

1,000.00000

0140 Impact Attenuator (Low Maintenance) 1.000

0.000

614-85003  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0145 Construction Surveying 1.000

0.000

625-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0150 Mobilization 1.000

0.000

626-00000  
 

93,000.001.000

0.00

1.000

L S 

93,000.00000

0155 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000

0160 Modified Epoxy Pavement Marking 94.000

0.000

627-00008  
 

18,800.0094.000

0.00

94.000

GAL 

200.00000

0165 Pavement Marking Paint (High Build) 98.600

0.000

627-00013  
 

9,860.0098.600

0.00

98.600

GAL 

100.00000
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PCN: 22039-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPPR100-291                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

48.000

0.000

627-30410  
 

1,680.0048.000

0.00

48.000

SF  

35.00000

0175 Flagging 80.500

0.000

630-00000  
 

1,690.5080.500

0.00

80.500

HOUR

21.00000

0180 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

200.00000

0185 Traffic Control Management 25.000

0.000

630-00012  
 

37,500.0025.000

0.00

25.000

DAY 

1,500.00000

0190 Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

660.004.000

0.00

4.000

EACH

165.00000

0195 Construction Traffic Sign (Panel Size A) 26.000

0.000

630-80341  
 

780.0026.000

0.00

26.000

EACH

30.00000

0200 Construction Traffic Sign (Panel Size B) 35.000

0.000

630-80342  
 

1,400.0035.000

0.00

35.000

EACH

40.00000

0205 Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

400.008.000

0.00

8.000

EACH

50.00000

0210 Vertical Panel 35.000

0.000

630-80350  
 

770.0035.000

0.00

35.000

EACH

22.00000

0215 Portable Message Sign Panel 7.000

0.000

630-80355  
 

10,500.007.000

0.00

7.000

EACH

1,500.00000

0220 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

1,200.004.000

0.00

4.000

EACH

300.00000
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PCN: 22039-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPPR100-291                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Drum Channelizing Device 45.000

0.000

630-80360  
 

1,125.0045.000

0.00

45.000

EACH

25.00000

0230 Concrete Barrier (Temporary) 2,430.000

0.000

630-80370  
 

240,570.002,430.000

0.00

2,430.000

LF  

99.00000

0235 Traffic Cone 212.000

0.000

630-80380  
 

636.00212.000

0.00

212.000

EACH

3.00000

0240 Mobile Attenuator 21.000

0.000

630-85041  
 

11,550.0021.000

0.00

21.000

DAY 

550.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 113.120

0.000

700-70016  
 

113.12113.120

0.00

113.120

F A 

1.00000

0260 F/A Asphalt Cement Cost Adjustment 124.790

0.000

700-70019  
 

124.79124.790

0.00

124.790

F A 

1.00000

0265 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Guardrail Additional Concrete Barrier Anchor 
Pinning

1.000

0.000

700-70570  
 

18,127.701.000

0.00

1.000

F A 

18,127.70000
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PCN: 22039-BID    ESTIMATE RUN 09/07/2018

PROJECT: NHPPR100-291                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:12:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 F/A Adjust Overhead Sign Structure Supports 1,922.090

0.000

700-70060  
 

1,922.091,922.090

0.00

1,922.090

F A 

1.00000

CAT 715,805.900.00715,805.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Sanitary Facility 1.000

0.000

620-00020  
 

500.001.000

0.00

1.000

EACH

500.00000

CAT 500.000.00500.00CURRENT AMT0400 $ $ $

$ 716,305.900.00$716,305.90$CURRENT AMTPROJECT TOTAL


